

Schedule

Phase1 Point-to-Point

<Step1>

- Integration of minimum set of devices
- Control of terminal devices only
- OpenConfig

Milestone at the end of Apr

- P2P solution (apps and device drivers)
- Integration report
- Workshop leading to SP's lab trials
- ONS & OFC outreach

<Step2>

- Expand to multiple devices
- Control of terminal devices + OLS
- OpenConfig

Milestone at the end of Aug

- Revised P2P solution
- Integration report
- Workshop leading to SP's lab trials

Phase2 Mesh ROADM

<Step1>

- Integration of minimum set of devices
- Introduction of ROADM devices
- OpenConfig, OpenROADM?

Milestone at the end of Dec

- Mesh solution
- Integration report
- Workshop leading to SP's field trials

