
Phase2	Mesh	ROADM	Phase1	Point-to-Point	

Schedule	
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Jan Feb Mar Apr May June July Aug Sep

Result & Plan
Workshop

Oct

Dev & integration
Initial devices + α

Dev & interchangeability test
+ additional devices

ODTN Kickoff Result & Plan
Workshop

Dev & integration
TBD

ONOS TST & Dynamic Config Brigade �

ONS talk
OFC talk

ONOS N Release

Nov Dec

Result & Plan
Workshop

ONOS O Release ONOS P Release ONOS Q Release

<Step1>	
-  Integration	of	minimum	set	of	devices	
-  Introduction	of	ROADM	devices	
-  OpenConfig,	OpenROADM?	
	
Milestone	at	the	end	of	Dec	
-  Mesh	solution	
-  Integration	report	
-  Workshop	leading	to	SP’s	field	trials	

<Step1>	
-  Integration	of	minimum	set	of	devices	
-  Control	of	terminal	devices	only	
-  OpenConfig	

Milestone	at	the	end	of	Apr	
-  P2P	solution	(apps	and	device	drivers)	
-  Integration	report	
-  Workshop	leading	to	SP’s	lab	trials	
-  ONS	&	OFC	outreach	

<Step2>	
-  Expand	to	multiple	devices	
-  Control	of	terminal	devices	+	OLS	
-  OpenConfig	

Milestone	at	the	end	of	Aug	
-  Revised	P2P	solution	
-  Integration	report	
-  Workshop	leading	to	SP’s	lab	trials	

ECOC

Share gaps and additional requirements Share gaps additional requirements


